Modernization Partner Procurement Services-March 2002

CFO 25.3 TO 25 Mod 2 R1-ERM-DRCC Phase 1 Awarded $70,000.00 $2,749,923.67 $0.00|Operations $0.00 $2,749,923.67 18-Mar-02 21-Mar-02
CIO 63.2 TO 63 R2- Consistent Data Awarded $0.00 $750,000.00 $0.00{BC-FY01-21 $750,000.00 $0.00 28-Feb-02 3/132002
CIO 69.1 TO 69 Mod 1 ITA Release 3(Operations) SFA CO $400,000.00] $3,900,000.00 $2,847,974.81|Operations $3,500,000.00 $400,000.00 17-Oct-01|  15-Nov-01 12-Mar-02 11-Mar-02
Students 70.5 TO 70 M 1 Rev 1-eCampused-Based System Awarded $595,197.49 $3,920,759.24 $0.00|Operations $0.00 $595,197.49 21-Sep-01| 21-Sep-01 24-Oct-01 12-Dec-01 21-Mar-02
Financial PaJTO 73-M 1 Lender Payment Process Redesign (TO JSFA CFO $499,915.06| $2,671,911.21 BC-FY01-30 19-Mar-02
Financial Partr]75.3 TO 75M2-Data Mart Operations (CIO) Awarded $767,806.98 $767,806.98 $0.00|Operations $0.00 $767,806.98 16-Jan-02 01-Mar-02
Students 77W5.1 TO 77 WO5 M1-Consistent Answers Awarded $4,999,385.28 $8,199,878.00 $0.00|SIS $0.00 $0.00 22-Feb-02 21-Mar-02
Students 77W5.2 TO 77 WO5 M2-Consistent Answers (SIS) Team Students $0.00 $0.00 $0.00{SIS $0.00 $0.00 02-Apr-02
CIO 80.0 TO 80 Mod 1 EAI Release 3(Operations) Awarded $300,000.00 $3,422,430.31 $3,422,430.31|Operations $3,500,000.00 $300,000.00 21-Mar-02
ClO 82.1 TO 82 Mod 1 Single Sign On Awarded $249,935.14/ $499,962.60) $0.00{BC-FY02-10 $250,000.00 $0.00 17-Oct-01| 07-Dec-01 21-Dec-01 03-Jan-02 19-Mar-02
CFO 83.2 TO 83 Mod 1, FMS Phase IV Awarded $0.00 $6,512,386.43 $6,512,386.43|BC-FY02-04 $6,500,000.00 $0.00 12-Mar-02 21-Mar-02
Org Trans 84.1 TO84 Mod 1, Learning Management System-Phase 2 |SFA CO $375,000.00 $1,200,000.00 $0.00{BC-FY02-17 $1,000,000.00 $200,000.00 18-Mar-02
CIO 85.0 TO85, Business-Technology Alignment (BTA) SFA COTR (230,000,00) 694,996,65! $0.00|Operations $0.00 $925,000.00 21-Mar-02
Schools 86.0 TO86 - Electronic Audited Financial Statements and Cor|SFA CFO $1,073,486.60 $2,099,932.22 $1,207,761.91|BC-FY02-08 $3,500,000.00 $0.00 17-Oct-01 19-Oct-01 15-Nov-01 19-Mar-02
CIO 87.0 TO 87 SLC Deployment A Ptr (480,000,00) $245,000.00 $724,860.60|Operations $0.00 $724,860.60] 08-Nov-01 20-Dec-01 28-Jan-02 09-Apr-02
Org Trans 89.2 TO 89 Mod 2, Workforce Transition SFA COTR $0.00 $0.00 $0.00|Operations $0.00 $0.00 25-Mar-02
Students 91.0 TO 91 Mod 1, DMCS Replacement Awarded $1,421,142.36 $2,263,536.24 $0.00|BC-FY02-24 $2,550,000.00 $0.00 15-Nov-01 19-Dec-01 27-Mar-02
ClO 94.0 TO 94 NSLDS (Umbrella) SFA CO $0.00 $2,600,000.00 $0.00{BC-FY02-09 $2,600,000.00 $0.00 07-Mar-02
CIO 94.0 TO 94 W1 NSLDS Reeingi ing Design & FA CO $249,518.24/ $249,518.24/ $0.00|BC-FY02-09 $250,000.00 $0.00 07-Dec-01 15-Jan-02 04-Feb-02
CIO 94.0 TO 98 W2 NSLDS Phase I SFA CO $1,135,000.00 $2,600,000.00 $0.00{BC-FY02-09 $2,600,000.00 $0.00 07-Mar-02
Org Trans 95.0 TO 95 Mod 1 SFA University Mod Support Awarded $230,756.52 $504,543.91 $273,756.52|Operations $0.00 $0.00 07-Jan-02 21-Jan-02 28-Jan-02
ClO 98.0 TO 98 NSLDS Phase I Cancelled $2,350,000.00 $1,135,000.00 $0.00{BC-FY02-09 $2,600,000.00 $0.00
Students 99.1 TO 99, Common Servicing (Umbrella) SFA CO $0.00 $4,000,000.00 $0.00|BC-FY02-28 $4,000,000.00 $0.00 18-Mar-02
ClO 100.0 TO Single Sign On (Umbrella) SFA CO $0.00 $2,750,000.00 $0.00{BC-FY02-10 $2,750,000.00 $0.00 15-Mar-02

101.0 TO 101 Electronic Records Management Awarded $749,964.89 $749,964.89 BC-FY02-06 $750,000.00 $0.00 18-Mar-02 28-Mar-02
Schools 102.0 TO 102 CPS Reengineering Analysis(Umbrella) SFA CO $500,000.00 $500,000.00 $0.00{BC-FY02-02 $500,000.00 $0.00 15-Mar-02
CIO 103. TO 103 FAFSA EZ(Umbrella) SFA CO $0.00 $500,000.00 $0.00|BC-FY02-01 $500,000.00 $0.00 15-Mar-02
Students 104.0 TO 104 XML ISIR(Umbrella) SFA COTR $0.00 $500,000.00 $0.00{BC-FY02-28 $500,000.00 $0.00 25-Mar-02
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